SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans

&ftrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 7:19AM

Contract No.:  04-0120F4

Diary #: 827 Const Calendar Day: 400 Date: 09-Jul-2013 Tuesday
Inspector Name: Brignano, Bob Title: Transportation Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition overcast am, clear pm

Working Day If no, explain:

Diary:
General Comments
CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

any CCO 314 work today on the Test IV setups in the Pier 7 parking lot.

and finish by the end of the shift.

The agreed extra work with ABF is as follows:

Engineer Ankur Singh - 8 hrs Reg

Pickup Truck - 8 hrs Reg

Radio - 8 hrs

See the attached Extra Work Order - Signed with ABF for CCO 314 work

The agreed extra work with Conco is as follows:
Ironworker Foreman Jose Pelcastro - 8 hrs Reg
Ironworker Bernardo Mendoza - 8 hrs Reg
Ironworker Jose Cruz Villapando - 8 hrs Reg
Ironworker Lira Arcigo - 8 hrs Reg

Ironworker Octavio Arcigo - 8 hrs Reg
Ironworker Virgilio Lopez - 8 hrs Reg
Ironworker Ricardo Mejiagil - 8 hrs Reg

Pickup Truck

Small Tools

Truckload of rebar and mortar dobbies

See the attached Extra Work Order - Signed with Conco for CCO 314 work

Dispute

[]

ABF Engineer Ankur Singh works on various items for CCO 314, including material procurement and
details of the test setup for the stress corrosion test. ABF ironworkers, operators, and laborers do not do

Conco is installing rebar for the stress corrosion test slabs at Pier 7. This is for the slabs for test rigs #5
through #11, plus #12 and #13 slabs for future test rigs yet to be designed. They start work this morning
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